
California Energy Action Plan
Power Plant Projects

Expected to be On-line by Summer 2005
PROJECT and 

COUNTY

Total MW 

(Summer 

derated)

PERCENT 

COMPLETE

ON-LINE 

DATE
OWNER STATUS

Donald Von Raesfeld 

Power Plant

(PICO)

Santa Clara

            141 98%
week of 

3/21/05

Silicon Valley 

Power, City of 

Santa Clara

SVP is completing the performance 

testing at Pico, and expects to declare 

commercial operations sometime the 

week of March 21.

KINGS RIVER 

Fresno
              86 65% 20-Jun-2005

KRCD Multi Co 

Special District

The online date has slipped slightly 

(from 6/8/05) because they are going to 

change out the turbine combustor 

which will take a few more days to 

complete.

METCALF

Santa Clara
            575 95% 30-Jun-2005

Metcalf Energy 

Center, LLC

First fire and first synchronization with 

the grid is tentatively scheduled for 

4/11/05. Amendment to approve AQ 

changes during commissioning and 

change startup/shutdown requirements 

approved at business meeting on 

3/16/05.

Total             802 

PASTORIA Phase 1

Kern
            240 99% 28-Mar-2005

Pastoria Energy 

Center, LLC 

First fire and first synchronization with 

the grid completed on 2/16/05.

MAGNOLIA

Los Angeles
            315 96% 22-Jun-2005 SCPPA 

Online schedule has slipped almost a 

month due to delays caused by bad 

weather.

PASTORIA Phase 2

Kern
            480 84% 30-Jun-2005

Pastoria Energy 

Center, LLC 

On schedule. First fire scheduled for 

April 2005.

MALBURG

GEN STATION

Los Angeles

            129 74% 31-Aug-2005 City of Vernon 

The Malburg project on-line date will be 

delayed from June 30, 2005 to August 

31, 2005.  The applicatn indicated that 

there are several reasons, including 

late delivery of the cooling tower 

assembly and water treatment system 

(due to vendor issues). 

Total          1,164 

CALIFORNIA TOTAL 1,966

 SOUTHERN CALIFORNIA

 NORTHERN CALIFORNIA 


